

~~SECRET~~

00.8370

m 43680

81 50 000

Enq. m 4-626

29 JUN 1959

Please Return To
Engineering Staff

Director of Logistics

Director of Communications

Contract Task Order 7 - Cost Increase

25X1

1. Under the terms of Contract Task Order 7, is providing service and support for the special communications equipment which they have developed for this Agency. Supplemental work was required to re-work six field sets and refurbish an base station. Due to the urgency of the schedule the contractor found that the schedule and the estimated costs were incompatible resulting in an overrun on Task Order 7.

25X1

25X1

25X1

25X1

2. has submitted the attached request and cost estimate for the increased funds required to complete the work under Task Order 7. The request and cost estimate have been evaluated by the Engineering Staff and are considered acceptable.

25X1

25X1

3. It is requested that contract Task Order 7, with be amended in accordance with Exhibit A, page 1, of the attached request and cost estimate to increase the funds for completion of the work. Attached, also, is Requisition No. indicating the allotment to be charged for this purpose is . Funds in the amount of have been encumbered for this project. project engineer, may be contacted on Extension for further information.

25X1

25X1

25X1

25X1

25X1

25X1

25X1

25X1

Attachments:

1. Contractor's letter and cost estimate
2. Requisition No.






25X1

OC-E/R+D-EP/PCV:brc (26 June 1959)

cc: R+D Subject File

/ OC-A
MSB / R+D Vital File
R+D Obligation File
OC-E Chrono
R+D Chrono
EP Chrono

COORDINATION:

 <hr/> R+D	 <hr/> OC-E	 <hr/> OC-A
 <hr/> OC-P	<hr/> DD/CO	 <hr/>

25X1

25X1

25X1

~~SECRET~~